California Department of Transportation

Project
Development
Procedures
Manual

Last Revision
January 9, 2009

STATE OF CALIFORNIA
Department of Transportation
Division of Design

Print Date 1/9/2009



If you have questions regarding this manual, contact

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
DIVISION OF DESIGN
CHIEF, OFFICE OF PROJECT DEVELOPMENT PROCEDURES
1120 "N" Street
SACRAMENTO, CALIFORNIA 95814

Print Date 1/9/2009



Project Development Procedures Manual (PDPM)
Foreword

Foreword

Foreword

The Project Development Procedures Manual (PDPM) provides the functional
framework of policies and procedures for the structured task, sub-task approach
described in the Project Development Workflow Tasks Manual.

The PDPM describes the procedures for State highway project development.
These instructions, with references contained herein, supersede all previously
issued instructions.

The manual was prepared primarily for the Project Engineer (PE) and the Project
Manager (PM), or other professional, as appropriate in the various functional
areas, in "responsible charge™ of project development. Although this manual and
other manuals and policies provide standards and guidelines, projects must be
developed by the proper application of these standards and procedures, guided by
good judgment.

The PDPM consists of three Parts and Appendices. Part 1 contains general
information. Part 2 describes the project development process in a chronological
manner. Part 3 contains specific project development procedures of specialized
nature.  Appendices A through X contain guidelines for various project
development reports while Appendices AA through OO contain all other items
that do not conveniently fit in the text of the manual.

The PDPM will be updated on the Internet and can be accessed through the
Caltrans home page. Manual holders can subscribe, on the Internet, and receive
notification of any changes when they occur. Paper copies of changes will not be
available, although anyone who access the PDPM on the Internet can arrange on
their own to have a paper copy made.

If a paper copy is maintained by the manual holder, it is important for the manual
holder to maintain and use an up-to-date manual. This will insure proper
reference to the latest policies and procedures. Responsibility for keeping the
manual current belongs to the holder of the manual. One type of update is used -
a "Manual Change Transmittal” - published with each change to this edition and
will be available on the Internet. This form should be kept in the front of the
manual, immediately after the title page.
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When using this new manual you may find that additional information is desired
on certain specific topics. If this is the case please bring this to the attention of
the Division of Design. Suggestions are invited for improvement of the
instructions and the economy of the work. The form, "Proposed Revision to
Project Development Procedures Manual™, should be used for this purpose.
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